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Statement of Ongoing Contractsasof 0920107 10/ 01/ 07
District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-.2/40.8 I'N LOS ANGELES COUNTY AT VAR OUS MANUEL BROTHERS | NC MAO, AMY $8, 277,000 02/06/07 99%
07- 257304 LOCATI ONS 908 TAYLORVI LLE RD SUI TE 104 14620 CARVEN TA ROAD $7, 443,739 02/ 26/ 07 90%
ACST- P001- (530) E $1, 101,085 11/ 26/ 07
| NSTALL ADAPTI VE SI GNAL CONTROL NORWALK. CA 90650
PO- 01 5- (OEA)C GRASS VALLEY, CA 95949 (562) 926 o537
105- 3034- ()
HB4N WecP
07-LA-1-17.4/20.6 I'N LOS ANGELES COUNTY |'N TORRANCE ANDALL AVERI CAN ASPHALT TRAN, K $949, 549 02/ 28/ 07 41%
07- 254204 REDONDO BEACH FROM ROBERT ROAD TO P O BOX 2229 11229 S. \WDODRUFE $g‘égv ggé 285 %g; 8; 94%
CATALI NA AVENLE CORONA, CA 92878- 2229 AVE. ’
SEAL COAT ' DOWKEY, CA 90241 SUSPENDED
™ VPCP (562) 401- 3333
07- LA-1-27.4/30.9 I'N LOS ANGELES COUNTY I'N LOS ANGELES EXCEL PAVI NG COVPANY TRUWILLO JR, G LBERT $10, 807, 296 05/ 04/05  100%
07-1660U4 AT VARI OUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $7;B§3é,;§g 825 1;5 88 69%
W DEN AND REALI GN ROADWAY '
LONG BEAGH, CA 90806 BLVD., SUI TE 200
WESTCHESTER, CA 90045
HEL3 SVPPP (310) 649- 1821
07-LA-1-28.7/29.6 I'N LOS ANGELES COUNTY I N LOS ANGELES LOS ANGELES ENG NEERI NG CASTILLO, ELOY $3, 902,900 12/ 05/ 06 64%
07-1661A4 FROM LA TI JERA BOULEVARD TO 0.9 KM 4134 TEMPLE Cl TY BLVD. 9100 S. SEPULVEDA $§é§’ ggi cl)i; ﬁ; gg 21%
SQUTH OF LMJ DRI VE ROSEMEAD. CA 91770 BLVD., SU TE 200 '
W DEN ROADWAY ' LOS ANGELES, CA 90045
HELL SVPPP (310) 649- 1827
07- LA-2-15.5/0 I'N LOS ANGELES COUNTY AT VARI QUS J MCLOUGHLI N ENGI NEERING CO | ZADPANAH, MOE $570, 199 06/ 20/ 07 24%
coam o e 2550 CorPCRATE PLACE T L
REPLACE JO NT SEALS 10641 FULTON COURT SU TE G 107 '
RANCHO CUCAMONGA, CA 91730 N?Z\';Esg\l( Eﬁ;{:’ CA 91754
HVBH WPCP (323) 981-
07- LA-2-24.4/82. 3 I'N LOS ANGELES COUNTY I'N AND NEAR LA GRANI TE CONSTRUCTI ON COMPANY NMCKENZI E, DARRELL $20, 245,599 06/ 22/ 06 49%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $19, 355, 125 ({Z gg; 8? 94%
ROUTE 2 AND 210 SEPARATI ON TO SAN GLENDALE, CA 91208
BERNARDI NO COUNTY LI N WATSONVI LLE, CA 95076 (818) 637. 2506

RESURFACE ASPHALT CONCRETE
HA22 SWPPP
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07-LA-2-/0 I'N LOS ANGELES COUNTY AT VARI OUS POMELL CONSTRUCTORS MALACALZA, GEORGE $8, 306, 138 02/ 09/ 07 37%
07- 231314 4,808,443 02/ 27/ 07
ACI M X037- (132) E LOCATI ONS 8555 BANANA AVENE 1200°S. SEPULVEDA 21 156,058 06/26/08 o7
CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. 290
NHX0- 37 1- ( 3E) FONTANA, CA 92385
0 LOS ANGELES, CA 90025
HAd2 - (310) 478- 7970
07-LA-5-13.5/14.3 I'N LOS ANGELES COUNTY IN LOS ANGELES METROPOLE SAAD, HUSSEI N $809, 470 03/ 08/ 07 37%
07- 4K6604 AND CI TY OF COMMERCE AT DOWEY ROAD P O BOX 1632 11229 S. \WDODRUFF %ig’ gég 285 gg; 8; 19%
ON RAMP AND AT EASTERN AVENUE OFF AVE. :
LAKE FOREST CA 92609
RAMP DOWNEY, CA 90241-5521
SLOPE PAVI NG (714) 299- 2302 (562) 401- 3333
HA42 SWPPP
07-LA-5-13.9/41 I'N LOS ANGELES COUNTY AT VARI OUS ACCU CONSTRUCTI ON | ZADPANAH, NCOE $517,780 04/ 07/ 06 0%
07-2324A4 LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $4ggv ggg 8‘515 ié; 8g 0%
REMOVE AND REPLACE DI SEASED TREES . '
PERRI'S, CA 92570 SUTE €107
MONTEREY PARK, CA 91754 PLANT EST
HAos VPCP (323)981-1795 SATI S
07- LA-5-16. 8/ 21 I'N LOS ANGELES COUNTY IN LOS ANGELES TERNO I NC FARDOUN, M KE $1, 750,313 12/11/06 90%
AT AR 1S LacAT o 12501 Favcis BLvD. 13 OO g
LI GHTI NG AND SI GN | LLUM NATI ON SU TE H '
| RW NDALE, CA 91706
A2 VPCP (626) 338- 3430
07-LA-5-16.9/28.7 I'N LOS ANGELES COUNTY IN LCS F C | CONSTRUCTORS I NC RESLER, CAESAR $45, 424,015 10/ 24/ 05 50%
07-193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $24, 129,369 11/05/05 53%
ACl M 005 - (064) E $283,354 10/ 31/ 10
VARI QUS LOCATI ONS VI STA, CA 92081- 8831 GLENDALE, CA 91208
-0 REHABI LI TATE PAVENENT : ; (818) 637- 2506
HA22 WeCP
07-LA-5-27.2/28.7 I'N LOS ANGELES COUNTY AT VARI QUS POWELL CONSTRUCTORS W DJIAJA, DANI EL $4,930,569 12/ 20/ 06 31%
oo e .o oo o 1200 5. sePuuveDs 0943 QL0 o
CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. :
FONTANA, CA 92334
LOS ANGELES, CA 90025
HAd SWPPP (310) 478- 7970
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07-LA-5-28.1/28.6 I'N LOS ANGELES COUNTY | N GLENDALE ANDP&D LANDSCAPE MANAGENMENT SERV AGUI LAR, ANGEL $365, 651 06/ 19/ 06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOWN & COUNTRY RD 4TH FL 2090 FERN LN $313,199 07/ 06/ 06 0%
$2,011 12/07/09 ?
AVENUE UNDERCROSSI NG TO 0.4 KM NORTH CRANGE. CA 92868 GLENDALE, CA 91208 '
OF ALANVEDA AVENUE ' (818) 637- 2506 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HB311 WPCP
07- LA-5-39.4/45.6 I'N LOS ANGELES COUNTY I'N LOS ANGELES CHUMD CONSTRUCTI ON, | NC. YOUNG, FRED $36,017,561 04/ 12/ 05 0%
2&;2(2)824_ 051) N FROM ROUTE 118 AND 5 SEPARATION TO 14425 JOANBRI DGE STREET 13171 TELFAI R AVE. $31é§gg, Zgg gg; Z; gg 0%
00-5 BO-ElN)) 0. 7 KM SQUTH oF E 14 ADS BALDW N PARK, CA 92334 SUTE 101 ’
0 CONNECTOR OVERHEAD ' SYLMAR, CA 91342 PLANT EST
o W DEN FREEWAY AND STRUCTURES -
HB5 SWPPP (818) 364- 2760 SATI S
07- LA-5-65. 4/ 65. 9 I'N LOS ANGELES COUNTY NEAR CASTAIC  YEAGER SKANSKA | NC MOGHADDAS, SEYED $20, 344,316 02/01/06  100%
AG W 4110- (004) £ FROM 0. 2 KM NCRTH OF ROUTE S 1995 AGUA MASA ROND 25061 AVEME STANFCRD 05620, 000 0212008  O7%
0 (004) NORTHBOUND AND SOUTHBOUND SEPARATI ONRI VERSI DE CA 925092405 #70 '
TO 0.1 KM SOUTH OF TEMPLI N (951) 684. 5360 VALENCI A, CA 91355 SUSPENDED
SLOPE RECONSTRUCTI ON .
HAo3 SVPPP (661) 257- 0273
07-LA-10-2.1/2.1 I'N LOS ANGELES COUNTY AT VARI OUS CROMN FENCE CO RAM N SI XTO $314,611 05/ 21/ 07 76%
07- 418504 LOCATI ONS 12118 BLOOWFI ELD AVE 12975 CULVER BLVD. %33 igi 2‘13; ig; 8; 67%
| NSTALL CABLE RAI LI NG LOS ANGELES, CA 90066 !
SANTA FE SPRI NGS CA 90670 13) 216. 4406
(562) 864-5177 (213) 216-
HA28 WPCP
07-LA-10-4.6/17.2 IN LOS ANGELES COUNTY IN LOS ANGELES TERNO, I NC. NGUYEN, LUKE $1, 989,286 09/ 22/ 06 54%
07-182104 AT VARI QUS LOCATI ONS 15701 HERON AVE. 14620 CARMENI TA ROAD 22;2’ igg é% 82; gg 29%
UPGRADE SURVEI LLANCE SYSTEM NORWA '
LA M RADA, CA 90638 LK, CA 90650
(562) 926- 2537
HB4N WeCP
07-LA-10-5.8/6.7 IN LOS ANGELES COUNTY IN LOS ANGELES OLI VAS VALDEZ | NC CASTILLO, ELOY $2,021,911 11/30/05 0%
07- 242004 FROM 0.1 KM EAST OF M LITARY AVENUE P.Q BOX 4079 91004 S. SEPULVEDA $2, Ogg §§§ éi; %g; 82 0%
UNDERCROSSI NG TO 0.1 KM VEST OF MOTCR CA 91729 BLVD. #200 ’
AVENUE UNDERCROSSI HO CUCAMINGA, LOS ANGELES, CA 90045 PLANT EST
CONSTRUCT SCREENI NG SYSTEM (310) 649- 1821 SATI S

HB34 SWPPP
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Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 10- 11. 6/ 15. N LOS ANGELES COUNTY IN LOS ANGELES CSI ELECTRI CAL CONTRACTORS, | NOWANG, PAUL $2,325,219 10/02/06  100%
07-140604 AT VARI QUS LOCATI ONS 10623 FULTONS VELLS RD 14620 CARMENI TA ROAD $2,294,902  10/23/06 00,
ACl M X037- (126) E LI GHTI NG AND SI GN 1 LLUM NATI ON Lk CA 90650 $0 08/31/07
--0) SANTA FE SPRI NGS, CA 90670 ORVALK, 09/ 05/ 07
(562) 926- 2537 COVPLETED
HA22 WeCP
07- LA- 10- 12. 4/ 14. N LOS ANGELES COUNTY I N LOS ANGELES HI GHLAND CONSTRUCTI ON | NC W DJAJA, DANI EL $2, 353,460 07/ 05/ 07 25%
OAE f,fg‘ig“. o E FROM 0.2 KM EAST OF ARLI NGTON AVENUE 133 N Pl XLEY STREET 1200 S. SEPULVEDA 22221 ggg 815 gi; 8; 350
(792) OVERCROSSI NG TO 0.1 KM VEST OF SANTA BLVD. :
01-0 17-(23) ORANGE CA 92868
0 MONI CA VI ADUCT (714) 538- 5156 LOS ANGELES, CA 90025
o H GH VI SI Bl LI TY CHANNELI ZI NG SYSTEM ) .
‘Bl PCP (310) 478- 7970
07- LA- 10- 14. 2/ 18. IN LOS ANGELES COUNTY AT VARI OUS BALFOUR BEATTY PATEL, PRAVIN $17, 147, 481 04/ 27/ 07 12%
07-222224 LOCATI ONS | NFRASTRUCTURE, | NC. 1615 SOUTH WALL $1, 593,164 06/ 04/ 07 9%
ACI M- X037- (134) E BRI DGE RESTORATI ON 2012 CECILIA O RCLE, SUITE101 STREET $1,138,349 06/23/09
NHP0-60 1-(28) LOS ANGELES, CA 90015
-0 OORONA, - CA 92881 (213) 620- 2039
HA21 WPCP
07- LA- 10- 14. 3/ 14. I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTION INC ~ WANG, SI MON YEH FU $672,842 10/ 13/ 06 0%
07-4K4104 ON ROUTE 10 AT HOOVER STREET ON RAMP 559 W COVI NA BLVD 1615 SOUTH WALL $693,032 10/ 26/ 06 0%
SLOPE REPAI R STREET $54, 636 11/ 08/ 07
SAN DI MAS, CA 91773-2911
LOS ANGELES, CA 90015 PLANT EST
HAo3 PCP (213) 620- 2039 SATI S
07- LA- 10- 28. 0/ 31. I'N LOS ANGELES COUNTY I'N EL MONTE AND LASTI NG | MAGES LANDSCAPE CHOU, M CHAEL $135,509 06/ 25/ 07 14%
07-2Y9604 BALDW N PARK FROM BALDW N AVENUE 13704 WOODLANDS STREET 12901 E. RAVONA BLVD. $é;, ggg 8;; (1)35 8; 14%
UNDERCROSSI NG TO ROUTE 605 AND 10 A 92880 SU TE H :
SEPARATI ON ' | RW NDALE, CA. 91706
EXTEND PLANT ESTABLI SHVENT PERI D .
v - (626) 338- 3430
07- LA- 10- 28. 2/ 32. I'N LOS ANGELES COUNTY | N ROSEMEAD, EL PETERSON CHASE GENERAL KAROUT, REDA $2, 488,901 04/ 04/ 07 77%
07-457104 MONTE, BALDW N PARK, COMVERCE, ENG NEERI NG CONSTRUCTI ON I NC 12901 RAMONA BLVD. 22%" gg? f{g; %g; 8; 33%
| RW NDALE AND DUARTE AT VARI OUS 1792 KAl SER AVENUE STE. H '
LOCATI ONS
REPLACE APPROACH SLABS I RVINE CA 926145706 I?zl\:stl?g;E§4§§ e
HVBH WPCP (949) 252- 0441 (626)
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Statement of Ongoing Contractsasof 0920107 10/ 01/ 07
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%:Ocation Bid + CCO EW?:r . %Ti
ontract . id + S st Com 6Time

Fed Aid E’Tg;]m Wwater Description Eﬁgﬁ%r:r Comp To date Approvedp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
07-LA-10-37.8/38.6 I'N LOS ANGELES COUNTY I'N VEST COVINA ALL AMERI CAN ASPHALT TRAN, K $361, 792 04/ 19/ 07 0%
07-2Y4204 FROM 0. 4 KM WEST OF BARRANCA STREET P.O. BOX 2229 11229 S. \WDODRUFE 23 22; gz; 8; 0%

OVERCROSSI NG TO 0.2 KM EAST OF GRAND AVE.

AVENUE UNDERGROSS| CORONA, CA 92878- 2229 DOMEY. CA 90241
oL WPCP COLD PLANE ASPHALT CONCRETE (562) 401- 3333
07-LA-10-/.6 E/B LA-10 AT 101/ 10W EAST TO PM 0. 65 DRILL TECH DRI LLI NG & SHORI NG PATEL, PRAVI N $3,861,000 10/04/05  100%
07-250804 EASTSOF DOMTOM L. A. TO | NSTALL 2200 WYMORE WAY $3,285,978  10/19/05 85%

$136,320 11/30/ 07

SOLDI ER PI LE RETAI NI NG WALL W TI EBACK '

& CRIB WALLS DIR S EME ANTIOCH, — CA 94509 (213) 620- 2039 OVER RUN

I NSTALL RETAI NI NG WALL/ CRI B
HA-23 WALLS/ ERCSI ON
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA GRI FFI TH COVPANY KWAN, KIN $2, 495,402 03/ 16/ 04 0%
AONROLE-(0B0)E o oot oo by O P o Box a1e0 25061 W AVENE Pite aner %
-0 SANTA FE SPRINGS CA 90670 VALENGI A, CA 91355 PLANT EST

(562)207-1777 (661) 726- 0148 SATI S

HA21 SWPPP
07-LA-14-35.8/43. 1 LOS ANGELES COUNTY NEAR SANTA CLARI TA PETERSON CHASE GENERAL KWAN, KI'N $7,599,548 01/10/06 75%
07-194104 AT VAR OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON I NC 25061 W AVENUE $7, 388,650 01/24/06 89%

ACNH- P014- (063) E $47,300 03/12/08

0 CUT AND STABI LI ZE ROCK SLOPES 1792 KAl SER AVENUE STANFORD, STE 70

VALENCI A, CA 91355

I RVI NE CA 926145706
(661) 257- 0273

HA42 SWePP (949) 252- 0441
07-LA-14-38. 0/ 41 REPAI R FI RE DAMAGE NORTH OF SANTA OUR VALLEY FENCE COVPANY MOGHADDAS, SEYED $635,000 07/17/07 53%
07-1x8104 CLARI TA ALONG THE SB LA-14 FROM PM 2203 | NYOKERN ROAD 25061 W AVENUE $59, 618 07/ 17/ 07 9%
$51,618 11/01/07
38.0 TO41.0 14 MLES N OF LAS/14 o oo STANFORD, STE 70
I NTERCHANGE ’ VALENCI A, CA 91355
" DIR S EMERGENCY F. A. CONTRACT (661) 257- 0273
07-LA-19-3.9/7. 4 I'N LOS ANGELES COUNTY | N LAKEWOOD AT CALI FORNI A ENG NEERI NG & WANG, PAUL $554,320 06/ 15/ 07 17%
07-4H3404 VARI QUS LOCATI ONS CONTRACTI NG | NC 14620 CARVENI TA ROAD $4, 960 on st 1%
MODI FY SI GNAL AND LI GHTI NG 16027 BROOKHURST ST STE G 240 NORWALK, CA 90650 $4,960  03/25/08

FOUNTAI N VALLEY, CA 92708 (562) 926- 2537

HB4N WPCP
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Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-23-/8.9 I'N LOS ANGELES COUNTY I'N AND NEAR SULLY M LLER CONTRACTING CO  ZARI F SAYKALI $2,900,987 07/21/06  100%
07-184904 MALI BU AND WESTLAKE VI LLAGE FROM 1100 E. ORANGETHORPE AVE. #200 9100 S. SEPULVEDA $2;$513§g' ggg gg; gz; 83 95%
ROUTE 1 TO VENTURA COUNTY LI NE SUI TE 200 '
RUBBERI ZED ASPHALT CONCRETE ANAHEIM  CA 92801 LOS ANGELES, CA 90045 OVER RUN
A2 VPCP (310) 649- 1821
07- LA-27-6.9/0 I'N LOS ANGELES COUNTY AT GLENVI EW AT H GHLAND CONSTRUCTI ON, INC.  CASTILLO, ELOY $526,290 12/11/06 83%
07- 453504 0.2 KM NORTH OF HAPPY TRAI L 133 N. PIXLEY STREET 9100 S. SEPULVEDA $§f§§’ 2‘;2 (1)(1)5 825 8; 97%
RESURFACE ASPHALT CONCRETE :
ORANGE, CA 92868 BLVD., SUI TE 200
LOS ANGELES, CA 90045
HAd2 VPCP (310) 345- 6275
07-LA-27-12.5/14. 3 I'N LOS ANGELES COUNTY IN LOS ANGELES SECURI TY PAVI NG COVPANY SAYKALI, ZARIF $576,549 11/29/06 98%
07- 4K1404 FRO BURBANK BOULEVARD TO HART STREET P.O BOX 1489 9100 S. SEPULVEDA $527,170  12/19/06 91%
W DEN ROADWAY BLVD. . SUlTE 200 $48,979 01/ 30/ 08
SUN VALLEY, CA 91353-1489 "
LOS ANGELES, CA 90045 SUSPENDED
HBAN VPCP (310) 649- 1821
07- LA-47-.8/2 I'N LOS ANGELES COUNTY I'N LOS ANGELES CHRI STIE CONSTRUCTI ON | NC SOHEI LI, A $1,464,145 03/16/06  100%
07-1Y7104 AT VI NCENT THOMAS BRI DGE 4925 SEAPORT AVENUE 18730 S. W LM NGTON $1;$§(13(5)'§2;1 %; gg; 8*73 89%
REALI GN TRAVELER RAI L AVE., SU TE 103 !
Rl CHMOND, CA 94804
RANCHO DOM NGUEZ, CA OVER RUN
HVB SWPPP 90220
(310) 609- 0264
07-LA-47-1.9 I'N LOS ANGELES COUNTY IN LOS ANGELES BELAI RE WEST LANDSCAPE INC  PUNJABI, RAJ $1, 729,637 09/01/06 62%
07-179904 AT VARI QUS LOCATI ONS PO BOX 6270 11229 SOUTH WDODRUFE $ggg 2255’ 225 125 g? 46%
PLANTI NG AND | RRI GATI ON AVENUE :
BUENA PARK CA 90622
DOMNEY CA 90241
Haos - (562) 572- 6230
07-LA-57-.9/11.6 I'N LOS ANGELES COUNTY I'N DI AMOND BAR, PAVE TECH | NC SAAD, HUSSEI N $2,369,870 05/ 02/ 07 38%
07-4L5504 CI TY OF | NDUSTRY, POMONA, SAN DI MAS 735 LAGUNA DR $278,963  05/11/07 9
11229 S. WOODRUFF AVE $83 550 06/ 30/ 08 12%

HVB WPCP

AND GLENDORA AT VARI QUS LOCATI ONS
CLEAN AND TREAT BRI DGE DECKS

CARLSBAD CA 92008
(760) 729- 7592

DOMEY, CA 90241
(562) 401- 3333
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07- LA-60-8.5/10. 6 I'N LOS ANGELES COUNTY |'N ROSEMEAD AND CDONNELL CONSTRUCTI ON | NC SAAD, HUSSEI N $666, 083 05/18/07 53%
07-4K4704 SOUTH EL MONTE AT VARI OUS LOCATI ONS 559 W COVI NA BLVD 11229 S. \WDODRUFE $203, 880 06/ 06/ 07 31%
SLOPE PAVI NG AND LANDSCAPI NG AVE. $196,280 12/30/08
SAN DI MAS CA 917732911 B CA 90241
(909) 394- 4510 562) 401- 3333
HA42 SWPPP (562) 401-
07-LA-60-11.8/23.3 I'N LOS ANGELES COUNTY AT HACI ENDA SKANSKA USA CIVIL WEST CALIF BASHOURA, YANI NA $114, 447,187 03/ 13/ 07 12%
07-1294v4 HEl GHTS AND ROW.AND HEI GHTS AT 1995 AGUA MANSA ROAD 721 BREA CANYON ROAD $2, 889, 797 04/ 18/ 07 3%
ACNH P060- (130) E VAR OUS LOCATI ONS 6 $1, 308,768 07/26/ 10
LN?)Z'W 0-(08) CONSTRUCT HOV LANE AND SOUNDWALLS N VERSIDE, CA 92509 WALNUT, CA 91789
HBS MBS SWPPP (909) 594- 3739
HB311
07- LA-60-29. 4/ 0 IN LOS ANGELES COUNTY I N POMONA AT  BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICl A $12,914,476 02/10/06  100%
07-201704 THE POVONA MAI NTENANCE STATI ON P.O BOX 429 721 BREA CANYON ROAD, $10, 743,355 02/ 22/ 06 83%
CONSTRUCT NEW MAI NTENANCE STATI ON SUITE 6 $919,460  11/30/07
FONTANA, CA 92334
WALNUT, CA 91789
HAL? SWPPP (909) 594- 9311
07- LA-60-30. 0/ 30. 4 IN LOS ANGELES COUNTY IN POMONA FROMALL AVERI CAN ASPHALT PUNJABI RAJ $129,092 06/20/07 0%
07-2Y4504 0.4 KM WEST OF RESERVO R STREET P. O BOX 2229 11229 SOUTH WOODRUFF $0 07/09/07 0%
UNDERCROSSI NG TO RESERVOl R STREET AVENUE $0
CORONA, CA 92879
UNDERCRGSSI NG DOMNEY, CA 90241
COLD PLANE AND OVERLAY .
HVLA PCP (562) 401- 3333
07-LA-60-/0 I'N LOS ANGELES COUNTY I'N AND NEAR D.W PONELL CONSTRUCTI ON, | NC. ZAW STOABKI, TOM $2,992, 658 08/12/05  100%
07-226714 MONTEBELLO, COMVERCE AND MONTEREY P.O BOX 1406 11229 S. \WDODRUFE $2,919,067 08/25/05 09,
ACNH X027- (124) B PARK AT VARI QUS LOCATI ONS AVE. $0 82;%% o
-0 GROSS SOLI D WASTE REMOVAL DEVI CES FONTANA, - CA 92334- 1406
DOMNEY, CA 90241 PLANT EST
HA42 SWPPP (562) 401- 3333 SATI S
07-LA-72-.2/6.7 I'N LOS ANGELES COUNTY I'N AND NEAR DYNALECTRI C ALONZA, BERNARD $1,262,900 12/ 14/06 96%
07-257704 WH TTI ER FROM JORDAN ROAD TO 4462 CORPORATE CENTER DRIVE 14620 CARMENI TA ROAD $1, 226,210 01/09/07 96%
ESPERANZA AVENLE NORMLK CA 90650 $3,325 10/ 19/07
INSTALL S| GNAL SYSTEM LOS ALAM TGS, CA 90720 (562) 926- 2537

HB4N WPCP
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HVB WPCP

CLEAN AND TREAT BRI DGE DECKS

SAN DI MAS, CA 91773-2911

AVE.
DOWNEY, CA 90241
(562) 401- 3333
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District 07
M
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁleergr Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
07-LA-90-1.0/1.8 I'N LOS ANGELES COUNTY FROM 0.1 KM D.W POAELL CONSTRUCTI ON, | NC. SAYKALI, ZARIF $3,061, 788 02/ 16/ 05 0%
07-1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O BOX 1406 9100 S. SEPULVEDA $3, 013, 525 82; %; 82 0%
KM EAST OF CENTI NELA AVENUE FONTANA. CA  92334- 1406 BLVD., SU TE 200
UNDERCROSSI NG ' LOS ANGELES, CA 90045 PLANT EST
W DEN EXI STI NG RAMP .
HEL3 - (310) 649- 1821 SATI S
07-LA-90-1.2/1 I'N LOS ANGELES COUNTY I'N LOS ANGELES C C MYERS | NC TRUILLO, G LBERT $11, 746, 639 02/ 16/ 05 0%
07-1693C4 AT VARI QUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $llésgc7)g, ggg 825 gg; 82 0%
W DEN EXI STI NG FREEWAY BLVD., SUI TE 200 '
RANCHO CORDOVA CA 957412948 A’NGELES CA 90045
(916) 635- 9370 310) 649- 1821 el
HE13 SWePP (310) 649- SATI S
07-LA-91-6.0/14. 1 I'N LOS ANGELES COUNTY | N CARSON, CHUMD CONSTRUCTI ON | NC. LONGAZO, RON $70, 758,280 11/03/05 46%
07-182204 COVPTON AND LONG BEACH AT VAR OUS 14425 JOANBRI DGE STREET 11229 S. \WDODRUFF $43,435,668 11/21/05 60%
ACNH 091 - (123)E $1, 307,855 07/ 25/ 08
LOCATI ONS AVE.
--0) REHABI LI TATE PAVENENT BALDW N PARK, CA 91706- 1747 POMEY. CA 90241
HAoo - (562) 401- 3333
07- LA-91-9. 8/ 10 I'N LOS ANGELES COUNTY | N COMPTON AT  PK CONSTRUCTI ON WANG, M KE $438,590 04/06/06  100%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N. FAI R OAKS 11229 S. \WDODRUFE $235, Ggg 2‘115 égj 8? 54%
COLLEGE OVERHEAD AVENUE
REPAI R ERCSI ON AND SPALLS ALTA DENA, CA 91001 DOMNEY, CA 90241 OVER RUN
Aot VPCP (562) 401- 3333
07-LA-91-11.4/11.9 BRI DGE DECK FAI LURE, HOLES IN #1 & #2 PETERSON CHASE GENERAL JAHROM REZA $1,835,000 04/11/07  100%
07-1X7204 LANENOW STEEL PLATED FOR TEMP. ENG NEERI NG 11229 S WWOODRUFE AVE $269, 623 8;‘; %y 8; 15%
TRAFFI C ACCESS W DER AREA OF 1792 KAl SER AVE DOMEY CA 90241 09/ 25/ 07
PREVI OQUSLY PATCHED DECK IS DIR S (562) 401- 3333 OVER RUN
REMOVE & REPLACE THE FAI LI NG DECK I RVINE, CA 92614
201130 AREA
07-LA-91-11.6/20.5 IN LOS ANGELES COUNTY AT VAR OUS O DONNEL CONSTRUCTI ON | NC JAHROM , REZA $1,139, 034 05/17/07 53%
07-4L8904 LOCATI ONS 579 W COVI NA BLVD $613, 041 06/ 06/07 o
11229 S. VWOODRUFF $82, 364 12/06/07 2%
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Statement of Ongoing Contractsasof 0920107 10/ 01/ 07
District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-11.7/11.7 I'N LOS ANGELES COUNTY | N LONG BEACH O DONNEL CONSTRUCTI ON | NC JAHROM , REZA $200,320 05/17/07 62%
07- 458004 AT ROUTE 91 AND 710 SEPARATI ON 579 W COVI NA BLVD. 11229 S. \WOODRUFF $é§g, égg 285 225 8; 74%
REPAI R DAMAGED RAI LI NG AND SPALLS AVE. :
SAN DI MAS, CA 91773-2911
DOWKEY, CA 90241
HVBH PCP (562) 401- 3333
07-LA-91-17.8/18.8 I'N LOS ANGELES COUNTY I N ARTESIA AND A C C U CONSTRUCTI ON WANG, M KE $2, 259,388 01/ 05/ 06 35%
07-180004 CERRI TOS FROM 0.4 KM WEST OF Pl ONEER 23135 BETTY ROAD 11229 \WDODRUFE AVENUE $2,113,398 01/23/06 93%
ACNH PO91- (125) B BOULEVARD UNDERCROSS! NG TO 0.2 KM DOMKEY, CA 90241 $4,800 12/30/09
-0 EAST OF NORWALK BOULEV PERRI'S CA 92570
PLANTI NG AND | RRI GATI ON (951) 657- 8200
HA25 SWPPP
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, S| MON YEH FU $14, 749,470 08/ 20/ 04 0%
07-1199U4 FROM 0.1 KM WEST OF CENTER STREET  CONSTRUCTI ON, | NC. 1615 SOUTH WALL $14, iﬁ’ gclig 825 g;; 8;1 0%
UNDERCROSSI NG TO ALAVEDA STREET P.O BOX 429 STREET :
OVERCROSSI NG
REALI GN FREEWAY AND RAMPS FONTANA,  CA 92334 I(_ isfgggl-_ Esyagm 200 Z:?:\Z =
HBAN SWPPP
07- LA-101-. 6/ 10. 4 I'N LOS ANGELES COUNTY | N LOS ANGELES PETERSON- CHASE GENERAL | ZADPANAH, NOE $2,770,275 09/01/06  100%
07-232304 AT VAR QUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC 2550 CORPORATE PLACE, $2;$??:§i' égi 82; ig; gg 83%
ROADSI DE MAI NTENANCE 1792 KAl SER AVENUE STE. G 107 '
IRVINE, CA 92614-5706 VSOZJSEEEI E’;s:’ CA 91754
HA28 SWPPP (323)
07-LA-101-1.3/31.9 I'N LOS ANGELES COUNTY IN LCS PAVE TECH I NC AZI MA, HASSAN $1, 227,146 06/ 25/ 07 11%
07-4L9104 ANGELES, HI DDEN HILLS AND CALABASAS 735 LAGUNA DRI VE 2550 CORPORATE PLACE, Eg, ;gg 8;; gg; 8; 1%
AT VARI OUS LOCATI ONS SUl TE C 107 '
SEAL BRI DGE DECKS AND JO NTS CARLSBAD, CA 92008 MONTEREY PARK, CA 91754
VB - (323)981- 1795
07-LA-101-1.8/27.4 I'N LOS ANGELES COUNTY I'N LOS ANGELES ACCU CONSTRUCTI ON | ZADPANAH, NMOE $1, 300, 528 08/ 02/ 05 93%
07-2324G4 AND BURBANK AT VARI QUS LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $1, 271,602 08/ 18/ 05 98%
ACNH Q101- (101) E REMOVE AND REPLACE DI SEASED TREES SU TE G- 107 $2,500 11/30/07
--0) PERRI'S, CA 92570

MONTEREY PARK, CA 91754

HAZS PCP (323)981-1795
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Contract : Bid + CCOs  Est Comp %Time
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-11.7/25.8 I'N LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL PATEL, JAGDI SH $5, 136, 953 10/ 31/ 05 80%
2&&%2‘;_(128& AT VARl OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 5160 HASKELL AVENUE $4'g$193' 388 éy 13; 82 98%
0 PLANTI NG AND | RRI GATI ON 1792 KAl SER AVENUE ENCI NO, CA 91436 :
IRVINE, CA 92614-5706 (818) 788- 3303
HB34 SWPPP
07- LA- 101- 25. 3/ 38. 2 I'N LOS ANGELES AND VENTURA COUNTIES GOLDEN STATE UTILITY CO MANNAA, HASSAN $10, 659, 391  11/14/05 95%
AQW 000G (276) E AT VAR QUS LOCATI ONS P.Q BOX 2810 13171 TELFAIR AVE, ya0n 810 12118107 7T
| NSTALL COVMUNI CATI ON SYSTEM SUl TE 101 '
--0) CERES, CA 95307
SYLMAR, CA. 91342
HBAN VPCP (818) 364- 2760
07- LA-101- 34. 2/ 38. 2 I'N LOS ANGELES AND VENTURA COUNTI ES SECURI TY PAVI NG COMPANY, |INC. | RA, ALFRED $4, 081,779 12/ 15/ 06 59%
it e A Umas Lomas .o oo s 1529 oo G220 S WS e
CONSTRUCT CONCRETE MEDI AN BARRI ER BLVD. '
G Q1-01 1-(1E) SUN VALLEY, CA 91353-1489
0 THOUSAND OAKS, CA 91320
HAD7 SVPPP (805) 480- 4928
07-LA-105-4.5/4.5 I'N LOS ANGELES COUNTY I N | NGLEWOOD AT PK CONSTRUCTI ON GALLARDO, SAM $170,394 04/11/07 100%
07- 4K3504 0.4 KM WEST OF CRENSHAW BOULEVARD 2126 N FAI R OAKS 18730 S. W LM NGTON $106, 205 05/01/07 62%
$22,805 10/ 20/ 07
UNDERCRGSSI NG AVE. SUITE 103
REPAI R SI NKHOLES ALTADENA CA 91001 RANCHO DOM NGUEZ, CA OVER RUN
(626) 794- 0800 90290 '
HA23 wecP
(310) 609- 0264
07-LA-107-/4.8 I'N LOS ANGLES COUNTY I'N AND NEAR TERNO | NC NGUEN, LUKE $1,097,434 12/29/06  100%
07-257804 TORRANCE FROM PACI FI C COAST HI GHWAY 15701 HERON AVE 14620 CARVENI TA ROAD $1, 107, 826‘ géj 1(1)5 8; 100%
TO REDONDO BEACH BOULEVARD NORWA
I NSTALL SI GNAL SYSTEM LA M RADA, CA 90638 oo on 20050 08/21/07
(562) 926- 2537 COVPLETED
HB4N WecP
07-LA-110-3.0/4 I'N LOS ANGELES COUNTY I'N LOS ANGELES J MC LOUGHLI N ENG NEERING CO TRAN, K $200, 730 05/30/07  100%
07-2Y5704 FROM E STREET UNDERCROSSI NG TO ROUTE 10641 FULTON COURT 11229 S \WDODRUFFE AVE $220, 232 825 %5735 8; 100%
110 AND 1 SEPARATI ON DOMNEY, CA 90241 09/ 04/ 07
REPLACE PORTLAND CEMENT CONCRETE RANCHO CUCAMONGA, - CA 91730
(562) 401- 3333 COVPLETED

HMLB WPCP
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Statement of Ongoing Contractsasof 0920107 10/ 01/ 07
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-110-13.7/19 I'N LOS ANGELES COUNTY I'N LOS ANGELES HI GHLAND CONSTRUCTION, INC.  OH, KENNETH $345,450 06/ 06/ 07 0%
07-4L8104 AT VARI QUS LOCATI ONS 133 NORTH PI XLEY STREET 18730 S. W LM NGTON $3§2’ 2(7)8 gg; gg; 8; 0%
CONSTRUCT SLOPE PAVI NG :
ORANGE, CA 92868 AVE STE 103
RANCHO DOM NGUEZ, CA PLANT EST
HAd2 PCP 90220 SATI S
(310) 609- 0264
07-LA-110-13.7/13.7 I'N LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL SOHEI LI, ANDY $575, 141 06/ 26/ 07 18%
07-4J7004 AT NORTHBOUND | MPERI AL H GHWAY OFF  ENG NEERI NG CONSTRUCTI ON INC 18730 S. W LM NGTON %83’ ﬁg 8;; %g; 8; 18%
RAMP 1792 KAl SER AVENUE AVE. STE 103 '
RESURFACE ASPHALT CONCRETE NCHO DOM
| RVI NE CA 926145706 5/8220 NGUEZ,  CA
HA22 wWecP (949) 252- 0441
(310) 609- 0264
07- LA- 110- 20. 6/ 20. 7 I'N LOS ANGELES COUNTY I'N LOS ANGELES COAST CONSTRUCTI ON | NC PATEL, PRAVIN $202,554 02/09/07 0%
07-4L8804 AT FLOWER STREET OVERCROSSI NG 4460 REDWOOD HI GHWAY, STE 16 1615 SOUTH WALL $133’$333 8% g;; g; 0%
SLOPE PAVI NG STREET
SAN RAFAEL, CA 94903
LOS ANGELES, CA 90015 PLANT EST
Hado PCP (213) 620- 2039 SATI'S
07- LA- 110- 20. 7/ 20. 9 IN LOS ANGELES COUNTY IN LOS ANGELES OLI VAS VALDEZ | NC GALLARDO, SAM $667,586 10/05/06  100%
07- 43404 AT FLOWER STREET OVERCROSSI NG AND AT 846 NORTH CHARTER DRI VE 18730 S W LM NGTON ig?g’ ggg 185 gg; 83 100%
FI GUEROA STREET OVERCROSSI NG AVE STE 103 !
REPLACE BRI DGE RAI LI NGS COMINA, A 91724 RANCHO DOM NGUEZ CA SUSPENDED
HB1 wecP 90220
(310) 609- 0264
07-LA-110-24.5/25.5 I'N LOS ANGELES COUNTY I'N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,560, 174 11/ 14/ 05 26%
07-243504 FROM 0.3 KM SOUTH OF STADI UM WAY ENG NEERI NG CONSTRUCTI ON | NC 2090 FERN LANE $1, 318,035 11/23/05 50%
ACST- S110- (010) E $12,500 10/ 30/ 07 0
1 OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE 1792 KAI SER AVENUE GLENDALE, CA 91208 :
G S1-10 0- (0E) 110 AND 5 SEPARATI ON (818) 637- 2506
--0) I NSTALL OVERHEAD SI GNS AND RESTRI pe | RVINE, CA 92614
HB1 WecP
07-LA-110-24.9/25.5 I'N LOS ANGELES COUNTY IN LOS ANGELES ROYAL ELECTRI C COVPANY MANNAA, HASSAN $3, 643,780 10/04/05  100%
i&ﬁ‘f%_ 1o FROM 0.1 KM NORTH OF PARK ROWDRIVE 3131 52ND AVENUE 13171 TELFAI R AVE. $3§s§?§' fgg’ 125 ig; 8? 88%
o (012) OVERCROSSI NG TO LOS ANGELES RIVER SYLMAR CA 91342 :
BRI DCE OVERHEAD (818) 364- 2760

REPLACE LI GHTS (916) 428- 0286

HA22 WPCP
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Statement of Ongoing Contractsasof 0920107 10/ 01/ 07
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 110- 25. 7/ 26 I'N LOS ANGELES COUNTY I'N LOS ANGELES ORTI Z PAVI NG | NC. MCKENZI E, DARRELL $110, 077 05/17/07 50%
07-2Y5804 FROM 0.4 KM NORTH OF LOS ANGELES P.O BOX 883 2090 FERN LANE $101, 3;3 82; gg; 8; 92%
R VER BRI DGE AND OVERHEAD TO 0.2 KM GLENDALE, CA 91208
NORTH OF AVENUE 26 OVER COLTON, €A 92324 (818) 637- 2506
COLD PLANE ASPHALT CONCRETE
HMLA WecP
07-LA-134-1.9/2.3 I'N LOS ANGELES COUNTY |N BURBANK AND GRI FFI TH COVPANY SI MON WANG $29, 758,564 02/ 23/ 07 18%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS P.O BOX 2150 1615 SOUTH WALL $3?$§§?’§§§ 325 1%5 2(7) 11%
AVENUE OVERCROSSI NG TO 0.2 KM EAST OF STREET '
OLI VE AVENUE OVERGC SANTA FE SPRI NGS, CA 90670 LS ANGELES, CA 90015
MODI FY | NTERCHANGE AND ON RAMP .
HELL SWPPP (213) 620- 2039
07-LA-134-5.9/8.6 I'N LOS ANGELES COUNTY | N GLENDALE BELAI RE- VEST LANDSCAPE, INC  RESLER, CAESAR $2, 248,977 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSI NGP. O BOX 6270 2090 FERN LN. ig 885 %g; 8; 0%
TO SI NCLAI R AVENUE UNDERCROSSI NG GLENDALE, CA. 91208
PLANTI NG AND | RRI GATI ON BUENA PARK, CA. 90622 (818) 637- 2506
HA25 SWPPP
07-LA-134-6. 1/ 13 IN LOS ANAGELES COUNTY IN GLENDALE, ALL AVERI CAN ASPHALT KWAN, KIN $811,170 06/ 25/ 07 0%
07-2Y8604 LOS ANGELES AND PASADENA FROM 0.1 KM P O BOX 2229 25061 W AVE ig 07/ 16/ 07 0%
WEST OF CONCORD STREET UNDERCROSSI NG ORD
CORONA CA 928782229 STANFORD, - STE 70
TO ORANGE GROVE BQU (951) 736- 7600 VALENCI A, CA 91355
ASPHALT CONCRETE OVERLAY i .
HVLA VPCP (661) 257- 0273
07-LA-134-11.5/13 I'N LOS ANGELES COUNTY I'N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1, 345,171 12/01/05 16%
07-182604 AND PASADENA FROM 0.3 KM WEST OF 999 TOM & COUNTRY RD. 4TH FL 2090 FERN LANE $1,255,119  12/09/05 93%
ACNH P134- (033) E Fl GUEROA STREET UNDERCRGSS| NG TO e o oracs GLENDALE. CA 91208 $2,824 09/ 25/ 09
-0 ORANGE GROVE BOULEVARD OVER . A (818) 637- 2514
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07- LA-138-43.4/47.8 I'N LOS ANGELES COUNTY | N PALMDALE AT TAFT ELECTRI C COVPANY MANNAA,  HASSAN $106, 026 08/ 14/ 06 0%
07-4L8204 VARl OUS LOCATI ONS P O BOX 3416 13171 TELFAI R AVE STE 28 82; ?gf 8? 0%
| NSTALL MESSAGE SI GNS 101

VENTURA CA 93006

(805) 642- 0121 SYLMAR, CA 91342

HBL PCP (818) 364- 2760
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Statement of Ongoing Contractsasof 0920107 10/ 01/ 07
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-138-61.5/63.6 I'N LOS ANGELES COUNTY AT PEARBLOSSOM GRANI TE CONSTRUCTI ON COMPANY HORMOZI, | RAJ $16, 432,584 10/ 12/ 05 0%
07-127264 AND LLANO FROM 2.1 KM EAST OF P. O BOX 50085 45120 13TH ST W $15, 775,121 10/ 20/ 05 0%
ACNH- P138- (037) E LONGYI EW ROAD TO 0.1 KM VEST OF $858, 828 10/ 31/ 08
--() ' WATSONVI LLE, CA. 95077 LANCASTER CA 93534
165TH STREET EAST T (661) 726- 0148 PLANT EST
W DEN HI GHWAY AND CONSTRUCT BRI DGE SATI S
HE13 HBlL SWPPP
07-LA-187-6.4/6.4 I'N LOS ANGELES COUNTY I N LOS ANGELES JFL ELECTRIC, INC LEE, JEFF $492,279 09/ 14/ 06 79%
07-4L7604 AND CULVER CI TY AT M DWAY AVENUE 8257 COVPTON AVENUE 13171 TELFAI R AVENUE, $483, 3;3 (1)(7)5 é(l)j gg 97%
I NSTALL TRAFFI C SI GNAL #101
LOS ANGELES, CA 90001- 3915
SYLMAR, CA 91342 SUSPENDED
L1 VPCP (818) 364- 2760
07-LA-210-.6/25.1 I'N LOS ANGELES COUNTY AT VARI OUS PETERSON CHASE GENERAL FARDOUN, M KE $10, 945, 757 03/ 26/ 07 59%
07-258004 LOCATI ONS ENG NEERI NG CONSTRUCTI ON | NC $5, 056, 619 04/ 16/ 07 46%
AC'(;\MIO -(790)E I NSTALL METERI NG SYSTEMS 1792 KAI SER AVENUE $1,273,410  12/26/07
I RVINE CA 926145706 (626) 338- 3430
HB4N WPCP (949) 252- 0441
07-LA-210-20.8/32.2 I'N LOS ANGELES COUNTY IN LA CANADA, TRUESDELL CORPORATI ON OF KAROUT, REDA $1,201, 257 06/ 08/ 07 0%
07-4L9804 FLI NTRI DGE, PASADENA AND ARCADI A AT CALI FORNIA | NC $0 06/ 22/ 07 0%
$0 07/09/08 0
VARI OUS LOCATI ONS 1310 W 23RD STREET
REHABI LI TATE BRI DGE DECK AND SEALS )
TEVPE A7 85282 (626) 338- 3430
HVB WPCP (602) 437-1711
07-LA-210-22. 4/ 24. 6 I'N LOS ANGELES COUNTY | N PASADENA ORTI Z PAVING | NC. MCKENZI E, DARRELL $719,805 04/ 05/ 07 25%
07-1Y4504 FROM ARROYO BOULEVARD OVERCROSSI NG TOP. O BOX883 2090 FERN LANE $621, 928 835 ig; 8; 82%
ORANCE GROVE BOULEVARD OVERCROSSI NG COLTON. CA 92324 GLENDALE, CA 91208 09/ 25/ 07
COLD PLANE ASPHALT CONCRETE ! (818) 637- 2506
HVL WPCP
07-LA-210-24.0/45. 1 I'N LOS ANGELES COUNTY AT VAR QUS P AND D LANDSCAPE MANAGEMENT CHOU, M CHAEL $683,884 08/21/06 0%
07-2324E4 LOCATI ONS SERVI CES 12901 E RAMONA BLVD O o e 0%
REMOVE AND REPLACE DI SEASED TREES 999 TOAN AND COUNTRY RD 4TH F | RW NDALE, CA 91706 :
CRANGE, CA 92868 (626) 338- 3430 PLANT EST
SATI S

HA25 WPCP
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Contract . Bid + CCOs  Est Comp %Time
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07-LA-210-25.1/52.2 I'N LOS ANGELES COUNTY AT VARI QUS ROYAL ELECTRI C COVPANY YUE, WARREN $5, 133,562 02/01/07 67%
AG W10 - (789) £ LOCAT! ONS P O BOX 231430 Mises 001 1212v07 3%
MCODI FY RAMP METERI NG SYSTEM !
--0) SACRAMENTO, CA. 95823
(626) 338- 3430
HB4N WPCP
07-LA-210-29.2/36.6 I'N LOS ANGELES COUNTY AT VARI QUS D. C. HUBBS CONSTRUCTI ON CHOU, M CHAEL $133,888 04/27/ 07 44%
07-4L1404 LOCATI ONS 37306 VI STA VI EW DR 12901 E. RANONA BLVD. $950 06/ 04/ 07 1%

I NSTALL CABLE RAI LI NG

YUCAI PA, CA 92399

SUI TE H
| RW NDALE, CA 91706
(626) 338- 3430

$0 11/09/07

HA28 WPCP
07- LA- 210- 33. 3/ 46. 8 I'N LOS ANGELES COUNTY AT VAR QUS BEADOR CONSTRUCTI ON COMPANY  YUE, WARREN $10, 536, 300 07/ 06/ 07 5%
AG M 210 - (791) E LOCATI ONS N 12001 RAMNA BLVD 391500 00117100 0%
0 CLOSED CI RCUI T TELEVI SI ON SYSTEM 26320 LESTER C RCLE SUITE H :

CORONA, CA 92883 '(?N%;\'E:;_E’Mgg 91706
HB4N WPCP
07- LA-210-37. 2/37.9 I'N LOS ANGELES COUNTY IN | RWNDALE  AUTOBAHN CONSTRUCTI ON | NC KAROUT, REDA $423, 858 08/ 07/ 07 0%

07- 4L7404
OTS- 0319- (016) E

--0

FROM 1.0 KM VWEST CF | RW NDALE AVENUE
OVERCROSSI NG TO | RW NDALE AVENUE
OVERCRGOSSI NG

I NSTALL METAL BEAM GUARD RAI L

P O BOX 11238

SANTA ANA CA 927111238
(714) 769- 7025

12901 RAMONA BLVD.
SUI TE H

| RW NDALE, CA 91706
(626) 338- 3430

$0 08/29/07
$0 03/11/08

0%

HB1 WPCP
07- LA- 210- 41. 6/ 44. 2 IN LOS ANGELES COUNTY | N GLENDORA AT AUTOBAHN CONSTRUCTI ON, INC.  CHOU, M CHAEL $115,940 03/ 14/ 07 12%
07-1Y4604 GRAND AVENUE PARK AND RIDE LOT AND P. QO BOX 11238 12901 E. RAMONA BLVD. 2238 f1>‘21§ f1>£31§ 8; 1%
LONE HI LL AVENUE PARK AND RI DE LOT SUl TE H
RESURFACE PARK AND RIDE FACILITIES  SANTA ANA - CA 92711 | RW NDALE, CA 91706
. - (626) 338- 3430
07- LA-210- 46. 2/ 49. 3 I'N AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1,504, 820 08/ 02/ 05 51%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 3;2' 91923 82; 1;; gg 89%

HE14 SWPPP

M LES WEST OF TOAMNE AVENUE
PLANTI NG AND | RRI GATI ON

W NCHESTER, CA 92596

| RW NDALE, CA 91706
(626) 338- 3430
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Statement of Ongoing Contractsasof 0920107 10/ 01/ 07
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
07-LA-210-49.3/52. 1 I'N LOS ANGELES COUNTY I'N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1,748,256 07/13/05 53%
07-1264F4 FROM THOMPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1, 6;51 823 8;; Sg; 83 92%
BERNARDI NO COUNTY LI NE #11 :
PLANTI NG AND | RRI GATI ON WINCHESTER,  CA 92596 | RW NDALE, CA 91706
HEL4 SWPPP (626) 338- 3430
07-LA-213-74.7 I'N LOS ANGELES COUNTY I'N LOS ANGELES, TERNO | NC NGUYEN, LUKE $794,331 02/08/07  100%
07-257904 LOM TA AND RANCH PALOS VERDES AT 15701 HERON AVE 14620 CARVENI TA ROAD $805, 7;(3) 825 (1)25 8; 100%
VARI QUS LOCATI ONS NORWA
ADAPTI VE SI GNAL SYSTEM LA M RADA, CA 90638 o peay 08/ 21707
(562) 926- 2537 COVPLETED
WecP
07-LA-405-2.2/7.4 I'N LOS ANGELES COUNTY IN LONG BEACH TRUESDELL CORP OF CALIF, INC SOHEILI, ANDY $438,428 05/ 01/ 07 86%
07- 450004 AND SI GNAL HILL AT VARI OUS LOCATI ONS 1310 W 23RD STREET 18730 S W LM NGTON $357,394  05/15/07 82%
SEAL BRI DGE DECKS AVE STE 103 $357,394 10/ 10/ 07
TEMPE AZ 85282
RANCHO DOM NGUEZ CA
HVB SWPPP 90220
(310) 609- 0264
07- LA-405-9. 4/ 0 IN LOS ANGELES COUNTY IN CARSON FROMGRI FFI TH COVPANY PUNJABI, RAJ $1,792, 751 08/ 24/ 06 0%
07-188804 0.5 KM EAST OF W LM NGTON AVENUE 12200 BLOOVFI ELD AVENUE 11229 SOUTH WOODRUEE $1, 665,972 09/01/06 9
' $20,950 07/09/07 0%
UNDERCROSSI NG TO W LM NGTON AVENUE AVENUE !
WDEN OFF RAVP TO 3 LANES SANTA FE SPRI NGS, CA 90670 DOMEY. CA 90241 PLANT EST
HB1 SWPPP (562)572- 6230 SATI S
07- LA-405-13. 3/ 20. 2 IN LOS ANGELES COUNTY AT VAR OUS PETERSON- CHASE GENERAL ALl, NMASHHUR $610, 612 05/ 23/ 07 0%
07-2Y6004 LOCATI ONS ENG NEERI NG CONSTRUCTI ON I NC 18730 S. W LM NGTON 28 825 26155 8; 0%
REPLACE PORTLAND CEMENT CONCRETE 1792 KAl SER AVENUE AVENUE SU TE #103
I RVINE, CA 92614-5706 ;egzlzcoo DOM NGUEZ, - CA
HMLB WecP
(310) 609- 0264
07- LA- 405-13. 8/ 29. 9 IN LOS ANGELES COUNTY AT VAR OUS TRUESDELL CORPORATI ON OF AL, NMASHHUR $958, 958 05/07/07 0%
07-450104 LOCATI ONS FROM NORMANDI E AVENUE CALI FORNI A, I NC 18730 S W LM NGTON 28 82; i;; 8; 0%
OVERHEAD TO EXPCSI TI ON OVERHEAD 1310 W 23RD STREET AVENUE, SUI TE 103
CLEAN AND TREAT BRI DGE DECKS NCHO DOM
TEMPE, AZ 85282-1837 5'3220 NGUEZ,  CA
HVB wWecP

(310) 609- 0264
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Statement of Ongoing Contractsasof 0920107 10/ 01/ 07
District 07

Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-405-21.3/26. 4 LOS ANGELES COUNTY IN AND NEAR BALFOUR BEATTY | NFRASTRUCTURE, ALI, NMASHHUR $35,997,568 01/17/03 0%
07-1198U4 I NGLEWOOD, LOS ANGELES AND CULVER INC 18730 S. W LM NGTON $34, 046, 839 01; 30; 03 0%
AQ;"; gogo'ggi‘)z) N CI TY AT VAR OUS LOCATI ONS AVE. SUITE 103 $182, 333  10/30/08
-0 HOV LANE RANCHO DOM NGUEZ, CA PLANT EST
HBS SWePP (909) 886- 6823 90220 SATIS

07- LA-405-25.9/29.5

I'N LOS ANGELES COUNTY AT VARI QUS BALFOUR BEATTY CONSTR. | NC.

VENTCCI LLA, JOSE

$120, 653, 417

09/ 28/ 04 82%

07-1178U4 LOCATI ONS 419 SOUTH HINDRY AVE., STE C $80, 276,090 10/ 06/ 04 66%
ACNH- 405 - (048) N CONSTRUCT HOV LANES $2, 421,490 04/21/09
40-5 30-(8NS) T I NGLEWOOD, CA 91792 310) 410. 9862
6207- 034-() (310) 410-
HB5 SWPPP
07- LA- 405- 29, 5/ 32. 2 I'N LOS ANGELES COUNTY IN LGOS ANGELES DI ABLO CONTRACTORS | NC TANJUAQUI O, ALLAN $34, 684, 834 04/12/05  100%
07-195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $33, 712,076 04/ 26/ 05 96%
ACNH- 405 - (054) N $901, 560 09/ 01/ 08
SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES., CA 90025
40-5 30- (4N) SAN RAMON CA 94583 '
SUNSET BOULEVARD 925 552. 8250 (213) 216- 7346 OVER RUN
--() W DEN EXI STI NG FREEWAY (925) )
HB4N SWPPP
07- LA- 405- 38. 6/ 40. 2 I'N LOS ANGELES COUNTY IN LOS ANGELES DW POMELL CONSTRUCTI ON, INC. PATEL, JAGDI SH $3,971,315 06/ 21/ 05 0%
07-199624 0.3 KM SOUTH OF VENTURA BOULEVARD 8555 BANANA AVENUE 5160 HASKELL AVENUE $3, 836,419  07/08/05 0%
UNDERCROSSI NG TO 0. 1 KM SOUTH CF CONTANA CA 92335, 3010 ENCI NO, CA 91436 $0  09/26/07
BURBANK BOULEVARD OVERCR ' (818) 788- 3303 PLANT EST
ADD HOV LANE
HB5 SWPPP SATI'S
07- LA- 405-38. 7/ 39. 4 I'N LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADCS | NC PATEL, JAGDI SH $25, 421,135 03/ 02/ 05 0%
07-201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $24, 445,394 03/18/05 0%
AO:& gogo:ggil)o) " BOLLEVARD UNCERCROSSI NG 10°0.3 KM SANTA ANA CA 927350128 ENCI NG, CA 91436 pase Ten AoreT
SOUTH OF ROUTE 101 AND 405 S 714) 835- 4612 (818) 788- 3303 PLANT EST
-0 REALI GN AND W DEN EXI STING HI Grway  (714) 835 SATI'S
HE11 SWPPP
07- LA- 405- 40. 1/ 46. 2 I'N LOS ANGELES COUNTY IN LOS ANGELESA C C U CONSTRUCTI ON KWAN, KI N $2, 487,148 11/01/06 48%
07-218304 FROM 0.2 KM SOUTH OF BURBANK 23135 BETTY ROAD $1, 299,879 12/01/06
AC M 405 - (055) E 5160 HASKELL AVE $234,000 07/29/09 2%

--0)

HA25 SWPPP

BOULEVARD OVERCROSSI NG TO DEVONSHI RE
STREET UNDERCROSSI NG
PLANTI NG AND | RRI GATI ON

PERRI S CA 92570
(951) 675- 8200

ENCI NO, CA 91436
(818) 788- 3303
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District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-405-/12.6 I'N LOS ANGELES COUNTY |'N LONG BEACH, PETERSON CHASE GENERAL ZAW STOWSKI , TOM $13,927,929 11/10/05 41%
07- 244404 6,033,423 11/23/05
AG 408 - (620) E CARSON AND SI GNAL HI LL FROM LOS ENG NEERI NG CONSTRUCTI ON, I NC. 11229 S. WOODRUFF $ e o 09; 015 o 43%
0 ANGELES AND ORANGE COUNTY LI NE TO 1792 KAl SER AVE. AVE. :
o ROUTE 405 AND 110 SEPARATI O DOWA
SLAB REPLACEMENT AND GRI NDI NG IRVINE, CA 92614-5706 562E1610§322241
HA22 WecP (562) 401-
07- LA-605-5. 3/ 16. 8 I'N LOS ANGELES COUNTY |N CERRI TOS AND BELAI RE WEST LANDSCAPE INC  ZAW STOWSBKI, TOM $222,140 05/ 24/ 07 53%
07-451804 CITY OF I NDUSTRY AT 0.3 M LE NORTH OF P. O. BOX 6270 11229 S. \\DODRUFF AVE 2%221 ggg 285 ig; 8; 96%
91 AND 605 SEPARATI ON AND AT 0.1 M LE BUENA PARK. CA 90620 DOWNEY, CA 90241 '
NORTH PECK ROAD ’ (562) 401- 3333
SLOPE PAVI NG
HA42 WecP
07-LA-710-5.5/6. 8 I'N LOS ANGELES COUNTY IN LONG BEACH ALL AVERI CAN ASPHALT SAAD, HUSSEI N $4, 771,723 11/ 21/ 06 60%
g%ﬁ?ggg‘;_(ogg) c FROM 0.9 KM NORTH OF WEST OCEAN P O BOX 2229 11229 S WOODRUFF AVE $2ég§$,§gg (1)‘215 égf 82 43%
BOULEVARD TO 0.1 KM SOUTH OF ROUTE 1 DOMNEY, CA 90241 ’
62-07 0- (9E) CORONA CA 928782229
RESURFACE PAVEMENT (562) 401- 3333
--0) (951) 736- 7600
HA22 HB1 SWPPP
07-LA-710-6.8/9. 1 I'N LOS ANGELES COUNTY IN LONG BEACH P&D LANDSCAPE MANAGEMENT AKBARI AN, MASSCD $3, 075, 844 08/ 05/ 04 68%
2&&5’;?%_(011) c FROM ROUTE 1 PACI FI C COAST HI GHMAY TOSERVI CES 17912 CRUSADER AVE, $2, 92;';13 8?; %g; 83 92%
0 WARDL OW AVENUE 999 TOAN & COUNTRY RD. 4TH FL STE 101 :
o H GHWAY PLANTI NG AND | RRI GATI ON
ORANGE, CA 92868 CE::;' ;;]S’ 352590703
HA25 SWPPP (562)
07-LA-710-9.4/18. 4 IN LOS ANGELES COUNTY I N LONG BEACH ATKI NSON CONSTRUCTI ON L. P. MOUSSA NAZEM $144,141,051 05/ 31/ 07 1%
07-183114 CARSON, COMPTON, PARAMOUNT, LYNWOOD 27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE. $1, 458,443 07/ 05/ 07 1%
ACNH 710 - (786) N AND SOUTH GATE AT VARl OUS LOCATI ONS SUITE 101 $1, 458,443 12/17/12
--0) REHABI LI TATE ROADVAY FOOTHI LL RANCH, CA 92610 CERRI TOS, CA 90703
A2 SWPPP (562) 860- 3085
07- LA-710-17. 3/ 26. 3 IN LOS ANGELES COUNTY AT VAR OUS COOPER MYERS A JO NT VENTURE AKBARI AN, MASSCD $20, 757,299 12/ 23/05 66%
07- 242604 LOCATI ONS P O BOX 2948 $14,598,910 01/11/06 o
ACST- 710 - (783) E 17912 CRUSADER AVE. 666, 302 12/ 21/ 08 70%

G 71-0 17-(3E)

--0)
Swepp

UPGRADE MEDI AN BARRI ER
RANCHO CORDOVA CA 957412948

(916) 635- 9370

SUl TE 101
CERRI TOS, CA. 90703
(562) 860- 3085
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M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I'N VAR OUS ALL AVERI CAN ASPHALT AL, MASHHUR $15,128,377 06/09/05  100%
TN e Lomas ° 0 box 2229 o0 s wimnoron SIS S8 00 o
SLAB REPLACEMENT AND GRI NDI NG
--0) CORONA CA 92878 QXENUE STE. N<1383|;z A
(951) 736- 7600 gozjzcoo DM '
HA22 SWPPP
(310) 609- 0264
07-LA-5707-/0 I'N LOS ANGELES COUNTY IN LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,663, 171 12/02/05 71%
07-201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $2, 232’ 2;2 (1)25 géj 82 43%
RECONSTRUCT MAI NTENANCE STATI ON SU TE C- 107 !
DOMEY  CA 90241 MONTEREY PARK, CA. 91754
(562)803-9499 (323) 981- 1795
HAL2 SWPPP
07-LA-5764-/0 I'N LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH | NC. GENERAL SYLVAN, SCOTT $2,448,113 01/ 05/ 07 4%
07-210804 AT MAI NTENANCE EQUI PMENT TRAI NI NG ENG NEERI NG CONTRACTOR 5200 W | MPERI AL HWY 2‘3‘51, 122 825 ig; 8; 17%
CENTER 735 LAGUNA DRI VE LOS ANGELES, CA 90045 ’
CONSTRUCT TRAI NI NG FACI LI TY .
CARLSBAD, CA 92008 (213)216- 6068
HAL2 SWPPP
07-VEN-23-3.5/11. 4 I N VENTURA COUNTY |N THOUSAND QAKS  SECURI TY PAVING COMPANY INC EID, EM LE $61, 866, 135 04/ 04/ 06 39%
%—21_12‘218‘71_(036) ] AND MOORPARK FROM THOUSAND OAKS P O BOX 1489 1525 RANCHO CONEJO $g§' ig{ ﬁé 8‘71; %;; 28 67%
620-7 03 BOULEVARD UNDERCROSSI NG TO NEWLOS SUN VALLEY CA 913531489 BLVD. SUITE 102 o
()' -0 ANGELES AVENUE UNDERCROSSI N (818) 767- 8418 THOUSAND OAKS, CA 91320
o W DEN ROADWAY AND SOUND WALL ) .
HEL3 SwpPP (805) 375- 9247
07- VEN-23-3.7/10. 4 I'N VENTURA COUNTY |N THOUSAND QAKS  SECURI TY PAVI NG COMPANY INC DI PSIA, M KE $1,416,810 04/25/06  100%
07-1Y7704 FROM HI LLCREST DRI VE UNDERCROSSI NG TOP. O BOX 1489 1525 RANCHO CONEJO $1, 501, 623 825 g?; gg 100%
0.3 KM NORTH OF Tl ERRA REJADA ROAD
SUN VALLEY, CA. 91353-1489 BOULEVARD, SUITE 102 09/ 04/ 07
UNDERCROSSI NG THOUSAND OAKS, CA 91320 COVPLETED
COLD PLANE ASPHALT CONCRETE .
HVLA VPCP (805) 375- 9247
07- VEN-33-6.0/57. 5 I'N VENTURA COUNTY |'N AND NEAR VENTURA MODERN ALLOYS | NC RILEY, JAMES $2,902, 618 05/ 24/ 07 7%
07- 203004 AT VARI OUS LOCATI ONS 11172 WESTERN AVENUE 1525 RANCHO CONEJO $787,165 06/22/07 2704
ACST- P033- (064) E VETAL BEAM GUARD RAI L AND STRI PI NG LD $603,415 06/ 27/ 08

G PO-33 0- (4E)
--()
WPCP

STANTON CA 90680
(714) 893- 0551

THOUSAND QAKS, CA 91320
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Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁleergr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, I NC. VALENCIA DORRI, M KE $5, 985,000 02/14/05  100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF COMMERCE CENTER 1525 RANCHO CONEJO $5, 871, 65753 (1)(2); %‘11; 8? 98%
THE OAK VIEWVILLAGE. DIR S 28548 LI VI NGSTON AVENUE BLVD., #102
EMERGENCY F. A.  CONTRACT VALENGI A CA  91355-4171 THOUSAND QAKS, CA 91320 OVER RUN
STABI LI ZE & REPAIR A STORM DAVAGED ’ 805) 480- 4928
HA- 23 (805)
ROADVWAY
07- VEN- 33-29. 3/ 29. 3 I'N VENTURA COUNTY NEAR QJAI GENESI S PAVI NG & LANDSCAPI NG | RA, ALFRED $290, 700 10/ 27/ 06 0%
07-4K1304 KM SOUTH OF TULE CREEK BRI DGE 13369 DRONFI ELD AVENUE 1525 RANCHO CONEJO $265, Ggg (1)35 23; 8? 0%
SLOPE REHABI LI TATI ON AND PLANTI NG SYLMAR CA 91342 BLVD SU TE 103 09/ 20/ 07
THOUSAND OAKS CA 91320 PLANT EST
HA23 SWPPP (805) 480- 4928 SATI S
07- VEN- 33-45. 5/ 0 VEN 33 PM 45.5 WTH N THE LOS PADRES LA THOMPSON ENG NEERI NG DORRI, M KE $435,000 10/04/05  100%
07-4L6304 NATI ONAL FOREST 30 M N. OF QUAI 1656 MCNELL ROAD 1525 RANCHO CONEJO $4§§’ 24218 ig; 8‘11; 8? 94%
REMOVE THE SLI DE AND STABI LI ZE SLOPE QA CA 93023 BLVD. SU TE 103 !
DR S EMERGENCY F. A. CO ' THOUSAND QAKS, CA 91320 OVER RUN
HA- 23 REMOVE SLI DE AND STABI LI ZE (805) 480- 4928
07-VEN-33-/7 I'N VENTURA COUNTY AT VAR OUS AVERI CA VEST LANDSCAPE | NC BOBBA, PRASAD $719,138 05/ 24/ 06 0%
07-2324F4 LOCATI ONS 12328 WOODRUFF AVENUE 1525 RANCHO CONEJO $6§3§v ggg 82; 8613; gg 0%
REMOVE AND REPLACE DI SEASED TREES EV CA 90241 BLVD SU TE 102 !
DO THOUSAND QAKS CA 91320 PLANT EST
Lnos PP (805) 375- 9247 SATI S
07- VEN-101-7. 9/ 10. 8 I'N VENTURA COUNTY |N THOUSAND OAKS  TRUESDELL CORP. OF CALIF. . RILEY, JAMES $124,124 04/ 30/ 07 91%
07-4L9204 AND CAMARI LLO FROM VENDY DRI VE 1310 VEST 23RD. STREET 1525 RANCHO CONEJO $12°;£§§ (13?)5 clﬂ 8; 96%
OVERCRGOSSI NG TO CAMARI LLO SPRI NG ROAD TENPE AR ZONA 85282 BOULEVARD, SU TE 102
UNDERCRGSSI NG ! THOUSAND QAKS,
HVB WPCP REPLACE BRI DGE JO NT SEALS CALI FORNI A 91320
(805) 732- 8354
07- VEN-101-12.2/12. 4 I'N VENTURA COUNTY | N CAMARI LLO AT TORO ENTERPRI SES | NC ARROYO, HECTOR $336, 547 06/ 05/ 07 80%
07- 452904 CAMARI LLO MAI NTENANCE STATI ON AT 4821 P O BOX 6285 1525 RANCHO CONEJO $3éév i?g 28; i(l)j 8; 100%

HA22 WPCP

ADOHR LANE

RESURFACE ASPHALT CONCRETE

OXNARD CA 93030
(805) 483- 4515

BLVD SUI TE 103
THOUSAND OAKS CA 91320
(805) 375- 9247
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M
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-101-19. 3/ 20 I'N VENTURA COUNTY |'N OXNARD FROM 0.1 C AND W CONSTRUCTI ON $170,907 08/ 07/ 07 0%
07-4L1504 M LE WEST OF DEL NORTE BOULEVARD SPECI ALTI ES | NC $0 09707/ 07 0%
OTS- 0319- (015) E $0 0
OVERCROSSI NG TO 0.1 M LE EAST OF 2419 PALMA DRI VE
-0 SANTA CLARA AVENUE OVERCROS
I NSTALL METAL BEAM GUARD RAI L VENTURA CA 93003
HB1 WeCP (805) 642- 0204
07- VEN-101- 22. 0/ 24 I'N VENTURA COUNTY | N OXNARD AND M C M SECURI TY PAVING J V ABUMUHOR, | SSAM $83,812, 741 04/26/02  100%
07-0607U4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $84, 136, 103 05/ 02/ 02 98%
ACNH QLO1- (005) E SPUR OVERHEAD VD, SULTE 102 $165, 226 09/ 30/ 07
-0 W DEN ROADWAY AND BRI DGES NORTH HI GHLANDS CA 95660 THOUSAND OAKS. CA 93021
(916) 334-1221 805) 375- 9247
HE13 SWPPP (805) 375-
07- VEN-118-4. 8/ 0 I'N THE TOAN OF SATI COY N OF CAMARI LLOC. A. RASMUSSEN, INC. VALENCI A | RA, ALFRED $350,000 10/04/05  100%
07-4L6104 VENTREPAI R & REPLACE DAMAGED DRAI NAGE COMMVERCE CENTER 1525 RANCHO CONEJO $1;§’3§2 1%5gi;83 50%
SYSTEM AS NEEDED, REBUI LD THE 28548 LI VI NGSTON AVENUE BLVD. STE. 103
S| DESLOPE/ ROADBED DI R S
VALENCI A, CA 91355-4171 THOUSAND OAKS, - CA 91320 OVER RN
SLOPE PROTECTI OV ERCSI ON CONTROL FOR (805) 480- 4928
HA- 23 STORM
07- VEN-118-18.2/32. 6 VEN 118 18.2/32.6 HW WDEN NG AND C. A. RASMUSSEN, INC. VALENCI A TOUTOUNCHI AN, MOHAMVAD $42,710, 644 02/ 22/ 07 20%
07-116794 | TS FEATURES (SIM VALLEY- TAPO CANY COWVERCE CENTER 28548 1525 RANCHO CONEJO $i§'§§§'i§? 82;%258; 30%
ON ROAD TO LOS ANGLES COUNTY LINE - LIVINGSTON AVENUE VALENCI A, CABLVD., SUI TE 103 A
WDEN FR 6 TO 8 LANES W 91355-4171 THOUSAND QAKS, CA 91320
W DEN H GHWAY .
HEL3 SWPPP (805) 480- 4928
07- VEN-118-18.4/0 I'N VENTURA COUNTY | N MOORPARK AT O DONNELL CONSTRUCTION INC | RA, ALFRED $196, 855 06/ 04/ 07 0%
07-1P3804 ARROYO SIM BRI DGE 559 W COVI NA BLVD 1525 RANCHO CONEJO 28 06/ 20/ 07 0%
POLYESTER CONCRETE OVERLAY
SAN DI MAS CA 917732911 ?LVD'Azg'ziK;OSCA 91390
(909) 394- 4510 805) 480- 4928
HA22 WPCP (805) 480-
07- VEN- 126- 28. 3/ 28. 3 I'N VENTURA COUNTY IN PIRU AT MAIN FREEWAY ELECTRI C LEE, JEFF $96, 690 06/ 21/ 07 0%
07-1P6804 STREET AND TORREY ROAD PO BOX 7745 13171 TELFAI R AVE, 28 07/ 05/ 07 0%
I NSTALL TRAFFI C SI GNALS #101
Rl VERSI DE, CA 92513
SYLMAR, CA 91342 SUSPENDED

HB4N

(818) 364- 2760
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Statement of Ongoing Contractsasof 0920107 10/ 01/ 07
District 07
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-150- 11. 0/ 15 I'N VENTURA COUNTY NEAR QJAI FROM SECURI TY PAVI NG COMPANY INC DORRI, MKE $4,351,338 06/ 19/07 0%
07-223304 SANTA ANA CREEK BRI DGE TO LOVA DRIVE P O BOX 1489 1525 RANCHO CONEJO $0  07/06/07 0%
ACST- P150- (023) E REHABI LI TATE ROADWAY $0
BLVD. SU TE 103
P1-50 0- (3E) SUN VALLEY CA 913531489 : AND OAKS. CA 91320
-0 (818) 767-8418 805) 480- 4928
HA22 SWPPP (805) 480-
07- VEN-150- 11. 0/ 11 I'N VENTURA COUNTY NEAR LIVE QAK NYE AND NELSON | NC DORRI, M KE $520, 041 06/ 16/ 06 68%
07-1189C4 ACRES AT SANTA ANA CREEK BRI DGE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $492, 533 825 gg; gg 97%
W DEN ROADWAY AND BRI DGE RAI LS
VENTURA CA 93003 _?LVD’ Aig' Si}é%
(805) 654- 1682 CALI FORNI A 91320
HA21 SWPPP
(805) 480- 4929
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY |N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. I RA, ALFRED $2,839,069 06/ 26/ 02 86%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK $2,798,726 07/11/02 o
ACST- P150- (018) E 1525 RANCHO CONEJO $0 12/31/07 9%
0 BRI DGE BLVD., SU TE 102
RESURFACE ASPHALT CONCRETE THOUSAND OAKS, CA 91320

(480) 784- 2910
A2 (805) 375- 9247

Totals: Authorized Final Amt: $1, 221, 505, 008 Completed to Date: $679, 526, 073 Work ThisMonth: $34, 822, 938




Cnty Rt Pm

07-LA-1-.2/40.8

07-LA-1-17.
07- LA-1-27.
07- LA-1-28.
07- LA-2-15.
07- LA-2-24.
07-LA-2-/0
07- LA-5-13.
07- LA-5-13.
07- LA-5-16.
07- LA-5-16.
07- LA-5-27.
07- LA-5-28.
07- LA-5-39.
07- LA-5-65.
07- LA-10-2.
07- LA-10-4.
07- LA-10-5.

07-LA-10-14.2/18.1
07-LA-10-14.3/14.3
07- LA-10-28.0/31.2
07- LA-10-28.2/32.7

4/ 20.6
4/30.9
7/29.6
5/0

4/82.3

5/14.3
9/41
8/21
9/ 28.
2/ 28.
1/ 28.
4/ 45.
4/ 65.
1/72.1
6/17.2
8/6.7

© o o N N

Statement of Ongoing Contracts - Index

Contract

07- 257304
07- 254204
07-1660U4
07-1661A4
07-457204
07-214204
07-231314
07- 4K6604
07-2324A4
07-140704
07- 193104
07-2266A4
07-0510C4
07- 122004
07-4L0404
07-4L8504
07- 182104
07-242004
07-222224
07-4K4104
07-2Y9604
07-457104

Page
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Cnty Rt Pm
07- LA- 10- 37. 8/ 38.
07- LA-10-11. 6/ 15.
07- LA-10-12. 4/ 14.
07-LA-10-/.6
07-LA-14-35.3/0
07- LA- 14- 35. 8/ 43.
07-LA-14-38.0/41
07-LA-19-3.9/7.4
07-LA-23-/8.9
07-LA-27-6.9/0
07- LA-27-12. 5/ 14.
07-LA-47-.8/2
07-LA-47-/.9
07-LA-57-.9/11.6
07- LA-60-8.5/10.6

07- LA-60-11.8/23.3

07-LA-60-29.4/0

07- LA- 60-30. 0/ 30. 4

07-LA-60-/0
07-LA-72-.2/6.7
07-LA-90-1.2/1
07-LA-90-1.0/1.8

Statement of Ongoing Contracts - Index

Contract

07-2Y4204
07- 140604
07- 253004
07- 250804
07-4E2404
07-194104
07- 1X8104
07- 4H3404
07- 184904
07- 483504
07-4K1404
07-1Y7104
07- 179904
07-4L5504
07-4K4704
07-1294V4
07-201704
07-2Y4504
07-226714
07-257704
07-1693C4
07-1693A4

Page
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Cnty Rt Pm
07-LA-91-6.0/14.1
07-LA-91-9.8/10
07-LA-91-11.4/11.9
07-LA-91-11.6/20.5
07-LA-91-17.8/18.8
07-LA-91-11.7/11.7
07-LA-101-.4/.9
07-LA-101-.6/10.4
07-LA-101-1.3/31.9
07-LA-101-1.8/27.4
07- LA-101-11. 7/ 25.
07- LA-101- 25. 3/ 38.
07- LA-101- 34. 2/ 38.
07-LA-105-4.5/4.5
07-LA-107-/4.8
07-LA-110-3.0/4
07-LA-110-13.7/19
07-LA-110-13. 7/ 13.
07- LA-110- 20. 6/ 20
07- LA-110-20. 7/ 20
07- LA-110-24. 5/ 25.
07- LA-110-24. 9/ 25.

o o1 © N N

Statement of Ongoing Contracts - Index

Contract

07- 182204
07-1Y6504
07-1X7204
07-4L8904
07- 180004
07- 458004
07-1199U4
07-232304
07-4L9104
07-2324G4
07-218504
07- 120884
07- 186104
07- 4K3504
07- 257804
07-2Y5704
07-4L8104
07-4J7004
07-4L8804
07- 430404
07- 243504
07- 4G3004

Page
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Cnty Rt Pm
07-LA-110-25.7/26
07-LA-134-1.9/2.3
07-LA-134-5.9/8.6
07-LA-134-11.5/13
07-LA-134-6.1/13

07- LA- 138-43. 4/ 47.
07- LA-138-61. 5/ 63.

07-LA-187-6.4/6.4

07- LA-210- 22. 4/ 24.
07- LA- 210- 24. 0/ 45.
07- LA-210- 41. 6/ 44.

07-LA-210-.6/25.1

07- LA- 210- 20. 8/ 32.
07- LA- 210- 25. 1/ 52.
07- LA- 210- 29. 2/ 36.
07- LA- 210- 33. 3/ 46.
07- LA- 210- 37. 2/ 37.
07- LA- 210- 46. 2/ 49.
07- LA- 210- 49. 3/ 52.

07-LA-213-/4.7
07-LA-405-2.2/7.4
07-LA-405-9.4/0

P W ©O© 00 O N N

Statement of Ongoing Contracts - Index

Contract

07-2Y5804
07- 188504
07- 182704
07- 182604
07-2Y8604
07-4L8204
07- 127264
07-4L7604
07-1Y4504
07- 2324E4
07-1Y4604
07- 258004
07-4L9804
07-257404
07-4L1404
07- 129934
07- 4L7404
07-172174
07-1264F4
07- 257904
07- 450004
07- 188804

Page
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13
13
14
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14
14
14
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15
15



Cnty Rt Pm
07- LA- 405- 13. 3/ 20.
07- LA- 405- 13. 8/ 29.
07- LA- 405-21. 3/ 26
07- LA- 405- 25. 9/ 29.
07- LA- 405- 29. 5/ 32.
07- LA- 405- 38. 6/ 40
07- LA- 405- 38. 7/ 39.
07- LA-405-40. 1/ 46
07-LA-405-/12.6
07- LA- 605-5. 3/16. 8
07-LA-710-5.5/6.8
07-LA-710-6.8/9.1
07-LA-710-9.4/18.4
07-LA-710-17.3/26.3
07-LA-710-18.4/26.5
07-LA-5707-/0
07-LA-5764-/0
07- VEN-23-3.7/10.4
07- VEN-23-3.5/11.4
07- VEN- 33-6.0/57.5
07- VEN-33-7.8/8
07- VEN- 33-29. 3/29. 3

N B DN O ©ONDN

Statement of Ongoing Contracts - Index

Contract

07-2Y6004
07-4S0104
07-1198U4
07-1178U4
07- 195904
07- 199624
07-201204
07-218304
07-244404
07- 451804
07-2203U4
07- 234904
07-183114
07- 242604
07-244704
07-201604
07-210804
07-1Y7704
07-115454
07-203004
07- 4K6304
07-4K1304
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District
Federal Aid
- -
- E-
-S-

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07- VEN- 33-45.5/0 07-4L6304 19
07- VEN- 33-/7 07-2324F4 19
07- VEN- 101-7.9/10.8 07-4L9204 19
07- VEN- 101- 12. 2/ 12. 4 07-4S2904 19
07- VEN- 101- 19. 3/ 20 07-4L1504 20
07- VEN- 101- 22. 0/ 24 07-0607U4 20
07- VEN- 118-4.8/0 07-4L6104 20
07- VEN- 118-18. 2/ 32.6 07-116794 20
07- VEN- 118-18.4/0 07-1P3804 20
07- VEN- 126- 28. 3/ 28. 3 07- 1P6804 20
07- VEN- 150- 11. 0/ 15 07-223304 21
07- VEN- 150- 11. 0/ 11 07-1189C4 21
07- VEN- 150- 15. 0/ 23. 9 07-105484 21

Statement of Ongoing Contracts - Federal Aid

07
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $138, 931, 323
FEDERAL Al D ( PRI MARY) $738, 003, 398

FEDERAL Al D ( SECONDARY) $50, 540, 999

Work Comp
$68, 154, 969
$403, 252, 536
$32, 371, 204



Statement of Ongoing Contracts - Federal Aid

District 07
Federal Aid Category Bid + CCO
- SH- STATE H GHWAY $231, 568, 388
$62, 460, 900
District Total: $1, 221, 505, 008

Work Comp
$133, 469, 924
$42, 277, 441
$679, 526, 073

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
07 $9, 117, 882

Work completed this Period: $9, 117, 882
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